

THE NFPO SPECIFIC PROCUREMENT PLAN FOR 2011/2012 FINANCIAL YEAR

Type of the tender/Goods	Title of tender	Source of funds	Tendering method	Preparation of Tender Document		Publication period	Ouverture	Evaluation	Notification	Contract signature	Contract Management :
											Supervision and control mission
				(Yes/No)							(Yes/No)
				RPPA	Donor						
Goods	Tender of office supply for 2011/2012	O.B	NOT	10/7/2011	15/7/2011	30 days	16/8/2011	22/8/2011	29/8/11	11/9/2011	No
	Tender of supplying the banners and flayers for the commemoration of the Genocide of Tutsi and politicians	O.B	NRT	6/2/2012	18/2/2012	14 days	5/3/2012	13/3/2012	21/3/2012	28/3/2011	No
	Tender of supplying the tea Break and refreshment materials and items	O.B	NOT	10/7/2011	15/7/2011	30	16/8/2011	22/8/2011	29/8/2011	5/9/2011	No
	Tender of printing out the posters taking the key messages for the general public	O.B	NOT	5/9/2011	11/9/2011	30 days	10/10/2011	14/10/2011	22/10/2011	31/10/2011	No
	Tender of supplying the flowers for to be used by VIP invitees for the commemoration of the 1994 Genocide of Tutsi and politicians	O.B	NRT	6/2/2012	18/2/2012	14 days	5/3/2012	13/3/2012	21/3/2012	28/3/2011	No

Tender of printing of the NFPO administrative documents (Internal Rules and Regulations and Code of Conduct		NOT	5/9/2011	11/9/2011	30 days	10/10/2011	14/10/2011	22/10/2011	31/10/2011	No	
Tender of printing out the training modules for the Youth Leadership Political Academy		NOT	5/9/2011	11/9/2011	30 days	10/10/2011	14/10/2011	22/10/2011	31/10/2011	No	
Tender of supplying the office equipments (Lap top ,tables and chairs) for the new recruited staff	O.B	NRT	2/4/2012	6/4/2012	14 dys	20/4/2012	27/4/2012	4/5/2012	14/5/2012	No	
Tender for location of conference rooms and participants caring for various training organized by political Parties	O.B	NRT	N/A	N/A	6 days	N/A	N/A	N/A	N/A	No	
Tender for the location of conference rooms and participants caring for the YLPA	O.B	NRT	N/A	N/A	14 days	N/A	N/A	N/A	N/A	No	
Tender for lacion of conference rooms for various national seminars organized by the NFPO	O.B	NRT	N/A	N/A	14 days						

Tender for decoration, location of chairs and transport buses for the commemoration of the 1994 Tutsi Genocide and Politicians ceremonies	O.B	NRT	6/2/2012	18/2/2012	14 days	5/3/2012	13/3/2012	21/3/2012	28/3/2011	No	
Tender for translations services	O.B	NOT	10/7/2011	15/7/2011	30	16/8/2011	22/8/2011	29/8/2011	5/9/2011	No	
Tender for designing and printing out the posters for the political parties to be used in training		NOT	N/A	N/A	30 dys	N/A	N/A	N/A	N/A	No	
Tender for decoration, location of chairs and transport buses for the commemoration of the 1994 Tutsi Genocide and Politicians ceremonies	O.B	NRT	6/2/2012	18/2/2012	14 days	5/3/2012	13/3/2012	21/3/2012	28/3/2011	No	
Tender for the NFPO website redesign including the YLPA micro site	O.B	NRT	2/4/2012	6/4/2012	14 dys	20/4/2012	27/4/2012	4/5/2012	14/5/2012	No	
Tender for hiring the trainers for various professional training organized	O.B	NRT	N/A	N/A	14days	N/A	N/A	N/A	N/A	No	
Tender for the official reception for the NFPO visitors	O.B	NOT	10/7/2011	15/7/2011	30	16/8/2011	22/8/2011	29/8/2011	5/9/2011	No	
Tender for maintenance services for the ICT equipments	O.B	NOT	10/7/2011	15/7/2011	30	16/8/2011	22/8/2011	29/8/2011	5/9/2011	No	

Tender for translations services	O.B	NOT	10/7/2011	15/7/2011	30	16/8/2011	22/8/2011	29/8/2011	5/9/2011	No	
Tender for designing and printing out the posters for the political parties to be used in training		NRT	N/A	N/A	6 dys	N/A	N/A	N/A	N/A	No	
Tender for the media coverage for the various events organized by the NFPO	O.B	NRT	N/A	N/A	14 days	N/A	N/A	N/A	N/A	No	
Tender for the NFPO website redesign including the YLPA micro site	O.B	NRT	2/4/2012	6/4/2012	14 dys	20/4/2012	27/4/2012	4/5/2012	14/5/2012	No	
Tender for hiring the trainers for various professional training organized	O.B	NRT	N/A	N/A	14 days	N/A	N/A	N/A	N/A	No	
Tender for the official reception for the NFPO visitors	O.B	NOT	10/7/2011	15/7/2011	30	16/8/2011	22/8/2011	29/8/2011	5/9/2011	No	
Tender for the official reception for the NFPO Staff	O.B	NOT	10/7/2011	15/7/2011	30	16/8/2011	22/8/2011	29/8/2011	5/9/2011	No	
Tender for the feasibility study on the acquisition of the NFPO own infrastructure facilities	O.B	NOT	24/10/211	31/10/2011	30 dys	2/12/2011	12/12/2011	19/12/2011	9/1/2012	No	
Tender for taxi Hire services for transport of the NFPO staff	O.B	NOT	4/8/2011	11/8/2011	30 dys	12/9/2011	15/9/2011	23/9/2011	26/9/2011	No	

SERVICES	Tender for maintaining the Rebero Momorial Site /Permanent caring services	O.B	NOT	6/2/2012	18/2/2012	14 days	5/3/2012	13/3/2012	21/3/2012	28/3/2011	No	
	Tender for codification of NFPO assets	O.B	NOT	24/10/211	31/10/2011	30 dys	2/12/2011	12/12/2011	19/12/2011	9/1/2012	No	
	Tender for hiring services of Networking and ICT traininG	O.B	NOT	N/A	N/A	30 dys					No	
	Tender for the feasibility study on the YLPA program institutionalisation and income generation	O.B	NOT	24/10/211	31/10/2011	30 dys	2/12/2011	12/12/2011	19/12/2011	9/1/2012	No	
TOTAL COST												

NOT: National Open Tendering

NRT: National Restricted Tendering

OB: Ordinary Budget

